

UPCOMING CSO CONSTRUCTION PROJECTS
WITH IDENTIFIED CATEGORIES OF WORK, THROUGH EARLY 2019
Schedule Subject to Change
(As of November 2017)

	Burt Iazard Lift Station	Riverview Lift Station	Forest Lawn Inflow Reduction	Blake Street Lift Station (and gravity sewer)	Saddle Creek RTB	Hanscom Park West
Project Type	Major	Major	Sewer Separation	Major	Major	Green Infrastructure
Bid Advertisement (est)	1 st Qtr 2018	2 nd Qtr 2018	3 rd Qtr 2018	3 rd Qtr 2018	4 th Qtr 2018	TBD
Begin Construction (est)	2 nd Qtr 2018	3 rd Qtr 2018	1 st Qtr 2019	1 st Qtr 2019	1 st Qtr 2019	TBD
Construction Estimate	Between \$12M - \$18M	Between \$13M - \$17M	Between \$15M - \$20M	Between \$1M - \$3M	Approximately \$80M	Between \$1M - \$2M
Category of Work	---	---	---	---	---	
Barricade/Striping						
Bioswale/ Green Infrastructure/ Rolled Erosion Control						
Electrical						
Fencing						
Hauling						
Janitorial						
Paving / Removals						
Painting						
Rebar						
Seeding/ Sodding/Landscaping						
Sidewalks/Ramps						
Signage						
Site Security						
Survey / Monitoring						
SWPPP Items						
Water & Sewer Pipelines						
Notes:						