

Project	Monroe Street Lift Station Improvements	Hickory Street Sanitary Sewer Relocation	Blake Street Lift Station (and Gravity Sewer)	Forest Lawn Creek Inflow Removal & Outfall Storm Sewer
Project Type	Major Projects	Sewer Separation	Conveyance	Sewer Separation
Bid Advertisement (estimated)	Q2 2021	Q2 2021	Q3 2021	Q4 2021
Begin Construction (estimated)	Q4 2021	Q3 2021	Q4 2021	Q3 2022
Construction Estimate	\$20–30 Million	< \$1 Million	\$1–5 Million	\$20–25 Million
CATEGORY OF WORK				
Barricade/Striping				
Bioswale/Green Infrastructure/Rolled Erosion Control				
Electrical				
Fencing				
Hauling				
Janitorial				
Paving/Removals				
Painting				
Rebar				
Seeding/Sodding/Landscaping				
Sidewalks/Ramps				
Signage				
Site Security				
Survey/Monitoring				
SWPPP Items				
Water & Sewer Pipelines				